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Law Department 

March 28, 1994 

VIA FACSIMILE AND U.S. MAIL 

Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washlnoton, D.C. 20044 y 
Attention; Frank Bentkoverj, 

'f 
Chief, Emerflency Response Branch 
HSE - 5J 
Office pf Superfund 
United Stipes Environmental Protection Agency 
Region V i 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 
Attention; Elizabeth Murphy 

Re; United States v. The Salmer Comoanv. et al. 
Civil Action No.: S89-0034B 

Dear Frank and Liz: 

On behalf of North American Philips Corporation (now known as Philips Electronics 
North America Corporation) and The Selmer Company. I am writing in reference to 
Paragraph V.B.9 of the Consent Decree concerning Residential Water Connection. Under 
this provision. Defendants are obligated to provide 'municipal water to residences with 
drinking water wells along Outer Drive, from Middlebury Street to Toledo Road in Elkhart, 
Indiana." 

Attached herpto is a table which was prepared by our consultant in this matter, 
W W Engineering & Science, listing the tasks Defendants have completed and what remains 
to be completed pursuant to this section of the Consent Decree. Wo are currently in the 
process of preparing access agreements between Defendants and the affected individual 
hoineowners. It is unpredictable, however, how long it will take for all homeowners to 
enter ln\o these agreements. W W Engineering has advised us that once these access 
agreements are sebured, it will be able to complete the remaining tasks (as listed on the 
attached table) with respect to the residential water connection within four months. 

Philips Electronics North America Corporation 
100 East 42nd Streat 
Naw Yatk, NY 10017-B6S8 

Talaphona: (212) 85O-SOO0 
Fax: (2121 860-6615 
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We are writing to inform you that while Defendants have proceeded to "arrange for, 
pay for and be responsible for' these tasks, they will not be completed within six (6) 
months from the date of the entry of the Consent Decree. We hereby request an extension 
of six months to complete the tasks outlined in Paragraph V.B.9. According to Scott 
Dennis of W W Engineering & Science, Ken Theison did not think that a request for an 
extension of this deadline would be problematic. 

if you have any questions concerning this matter, please do not hesitate to contact 
me or Linda Buiien. 

Sincerely, 

• J 
Risa H. Weinstock 

I Senior Counsel 

RHW:ms 

cc; Linda Sullen, Esq. 
Scott Dennis 
Ann Pizzorusso 

' J 

C:«MPe 
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Attachment A 
Propowd Water main in Outer Drive 

Elfchaity Indiana 

Seqn^ce of Events Completed 

October 18 thiough 27.1993 - Pofomied Field Survey of the project limits including the 
Ouisr Drive righ^of-way between Middlcbuiy Street(County Road 14) and Toledo 
Road^S20). 

November 2,1994 - Meeting with the City of Elkhan officials to piesent the intent of the 
project and clear up any potential project concerns. 

Jannary 10.1994 - Prdiminaiy plan and technical specifications sent to the Qty of 
BUchart for their review and comments. 

January 24,1994 ~ Freliininary plan and technical specificationa sent to the EUchart 
County Highway Dqtartment for their review and comments. 

February 15,1994 - Forwarded Elkhart County Utility Agreements co the City for 
review and comments 

February 18.1994 ~ Received plan review comments from the Elkhart County 
Depanment of Public Services - Engineering Division. 

March 4 1994 -- Received Review comments from die City of EDchart. 

AnUdpatad Events to Complete the Project After Access Agreements are Obialned 
flmm ̂ i^erty Owners 

Obtain final approval of the "three way" Utility Agreement 

Obtain final plan and Technical specificattons approval for the water main from both 
the Gqr and the County 

Gly to apply for the InDOT and the IDEM permits. 
1 

Receive die necessary pennita. 

Begin Construction. 

Hnalize construction and turn over die water main to the 

Note: It mil require approximately fiair months to complete these six anticipated tasks. 

1 

• • i . 




